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5.4-mile Warm Springs BART Extension begins at the Fremont Station and extends to
Warm Springs in southern Fremont. The ACTIA's expenditure plan ties this project to
BART to San Jose.

The CEQA EIR is completed and federal EIS is expected to be completed in Spring 2006.
Proceeding on preliminary engineering and early R/W acquisition phase.

$678 M (in 2004 $); the revised cost is $687 M

CWTP:
+County Share/State/Federal - $57.7 M
*Measure B - $192.8 M
*RM2 - $95 M
+TCRP - $111 M (Status unknown)
*Other - $229 M (includes RM1 payback - $60 M; San Mateo buy in - $145 M;
RM1 Rail - $24 M. $10 M of RM2 for Fremont Grade Separations)

The following funding is uncertain:
*TCRP - $81 M
*San Mateo buy in - $145 M
*STIP (not yet programmed) - $58 M
Potential shortfall, if these funding don’t materialize would be - $284 M

Appropriations:
*Funding level would likely be less than if included in reauthorization

Reauthorization (TEA 4; FY 2009-10)
+Likely to have a higher funding level to reduce shortfall



